Create

Spaces / ODC Request for Chan... / RFC-4186

1

[FluxCD] Phase 1: Upgrade Flux to version 2.6.4 - Integrated Dev

Completed

Done

Improve Request For Change

Key details

General | CAB Review | Maintenance & Operations

Need further discussion in CAB Meeting?	None
To be discussed in CAB Meeting	Add date
Reason to reject	Add option
Reviewer	Rodrigo Silva
Approver	London Summers

Notes

N/A

Decision Date	Dec 18, 2025, 10:36 AM

Attachments 9



image-2025121... 240.png
18 Dec 2025, 04:42 PM

image-2025121... 220.png
18 Dec 2025, 04:42 PM

image-2025121
18 Dec 2025, 04

Linked work items

relates to

RDSPT-5600 DONE

Attached forms

Normal Changes Request for... SUBMITTED

Your pinned fields

Rings

ring-dev

Labels

None

Details

Reporter

Alberto Gomez Bravo

Assignee

Alberto Gomez Bravo

Assign to me

Priority

Normal

Teams

Release Engineering Alpha

Reviewer Assigned

Yes

Stamp

Add text

Is this change related to an incident?

Add option

Incident URL

Add URL

Change Request

Open **Change Request**

Change Request Salesforce

Activity

All | Comments | History | Work log | Transitions | Zend Supp

Add a comment...

Suggest a reply... | Status update... | Thanks..

Pro tip: press M to comment

Alberto Gomez Bravo
December 18, 2025 at 4:43 PM

I will monitor dev and then I marks this as Done

Alberto Gomez Bravo
December 18, 2025 at 4:30 PM (edited)

Universal stamp, PR mergedhttps://github.com/OutSystems/universal-stamp-config/pull/478

Spacelift runs successfully finished:

- https://outsystems.app.spacelift.io/stack/datap-dev-us-east-1-01-config/run/01KCS4K5JRQT9HXK723RVJPFH2



- https://outsystems.app.spacelift.io/stack/ngs-dev-us-east-1-01-config/run/01KCS4K5FRKMYPV2PP6518M382



Open **Change Request Salesforce**

Development

- Connect development tools
- Open with VS Code
- Create branch
- Create commit
- 6 pull requests MERGED

Releases

+ Add feature flag

More fields
Story Points, Original ...

Automation
Rule executions

PagerDuty
PagerDuty Incider

Zendesk Support
Linked Ti

Created December 17, 2025 at 2:14 PM
Updated December 19, 2025 at 8:48 AM
Resolved December 19, 2025 at 8:48 AM

Configure

Alberto Gomez Bravo
December 18, 2025 at 4:27 PM (edited)

Management stamp, PR merged https://github.com/OutSystems/aws-terraform-management-stamp/pull/1708

Spacelift run successfully finished: https://outsystems.app.spacelift.io/stack/mgt-dev-us-east-1-01-config/run/01KCS48D1Z1Q2DW5292BPTV7RC



Alberto Gomez Bravo
December 18, 2025 at 4:24 PM

Runtime stamp, PR merged https://github.com/OutSystems/runtime-stamp/pull/2785

Spacelift run successfully finished:

- https://outsystems.app.spacelift.io/stack/rundev-dev-us-east-1-01-config/run/01KCS3E2FF8FG9QTGJY4933Y9J



- https://outsystems.app.spacelift.io/stack/runnp-dev-us-east-1-01-config/run/01KCS3E2BSXQ65D7ZD5YVSBE1C



- https://outsystems.app.spacelift.io/stack/runp-dev-us-east-1-01-config/run/01KCS3E288XTPGCP6P4Q2MRH5K



Alberto Gomez Bravo
December 18, 2025 at 4:09 PM

Platform stamp, PR merged: https://github.com/OutSystems/platform-stamp/pull/3076

Spacelift run successfully finished: https://outsystems.app.spacelift.io/stack/plat-dev-us-east-1-01-config/run/01KCS2QEHZY8Z9XN37NCP4NQD2



Show more comments