36984 - System-wide - osall - tenant-provisioning-success-rate

By OutSystems Technical Support Tools 9 min 8 Add a reaction

📘 Overview

Author: ROOTLY

Severity: SEV2

Teams: SRE SELF SERVICE CLOUD TENANT LIFECYCLE MAESTRO ICE

Types: SYSTEM WIDE SLO

🕐 Timestamps

Started At: JANUARY 12 10:57 AM WET

Mitigated At: JANUARY 12 2:48 PM WET

Resolved At: JANUARY 12 2:48 PM WET

🔗 Links

Incident Page

Jira issue

Slack channel

🧑‍🚒 Incident Roles

Incident Commander	@Luís Rocha
Incident participants	@André Rosendo @David Lopes @Ricardo Filipe Martins @Bruno

Updated Feb 05 Edit

RCA participants	@Luís Rocha
Reviewers	
Approver	

Summary

SLO Name: tenant-provisioning-success-rate
SLO Service Name: Sys-Wide - OSALL - PaaS (sys-wide-osall-paas)
Alert Conditions: Average burn rate ≥ 5x and this condition lasts for 10 minutes
Ring:osall
Region:
Stamps: management

📝 Retrospective

Details

Ring: osall
System-wide impact: Yes

Executive Summary

Guidelines

On January 12, 2026, in the OSALL **ap-southeast-1** region, 32 create operations became stuck during provisioning.

Investigation determined that the incident was caused by a bug in the **nats2crd** service, which resulted in permission violations specific to this

The incident was mitigated by restarting the affected service pods (https://outsystemsrd.atlassian.net/browse/RFC-4263), which restored service health and unblocked the impacted operations. By **2:48 PM UTC**, all previously stuck provisioning operations had completed successfully.

To prevent recurrence, the ICE team created https://outsystemsrd.atlassian.net/browse/RDICE-5173

Impact:

32 tenant create operations stuck in OSALL ap-southeast-1.

Investigation and troubleshooting findings:

Create operations became stuck during the incident. Investigation determined that the root cause was a defect in the **nats2crd** service, which led to permission violations in this region.

Resolution:

After restarting the nats2crd service pods in the task identified below, the team confirmed that the tenant provisioning issue was resolved and stabilized by 2:48 PM UTC.

Tasks performed during incident resolution:

https://outsystemsrd.atlassian.net/browse/RFC-4263

Root Causes

Guidelines

- **Why were create operations stuck?**
  Provisioning request got stuck in error state, leading to this incident with permissions violations.

both NATS permissions configured (SSM and ServiceRole). This problem happened since the SSM parameter is being deprecated and doesn't have all the necessary permissions.

- **Why was the nats2crd service enforcing permissions incorrectly?**

  nats-auth-callout supports two permission sources for backward compatibility.

  The system is designed to prefer the CR-based source and only fall back to SSM when no ServiceRole CR exists.

  At pod startup, a race condition caused the Kubernetes CR informer to be unavailable when nats-auth-callout attempted to check for the CR. The resulting 404 response was interpreted as the absence of a ServiceRole CR, triggering a fallback to SSM.

  For teams that had already migrated, the SSM permissions were stale because they were no longer maintained. These outdated permissions were retrieved and cached by nats-auth-callout, causing authorization failures to persist until the component was restarted.

- **Why did this bug impact this region specifically and not a widespread issue?**
  Caused by a race condition at start up of nats-auth-callout that doesn't happen often.

- **How could we avoid recurrence?**

  Yes, bug identified was fixed as described in `https://outsystemsrd.atlassian.net/browse/RDICE-5173`.

If the customer needs formal RCA, please fill out the following field with the document URL

Updated Feb 05 Edit

RCA URL	<Place the URL of the customer RCA here if you have created one>

⏳ Timeline

View on Rootly

Date	Source	User	Event
January 12 10:48 AM WET	web	Rootly	created an alert via Generic Webhook
January 12 10:48 AM WET	web	Rootly	Rootly created this incident
January 12 10:48 AM WET	web	Rootly	In triage date has been set to January 12 10:4 AM WET
January 12 10:48 AM WET	web	Rootly	Title has been changed to `System-wide - osall - tenant- provisioning- success-rate`
January 12 10:48 AM WET	web	Rootly	Summary has been changed t `SLO Name: tenant-`

			`SLO Service Name: Sys-Wide - OSALL - PaaS (sys-wide-osall-paas)`
			
			`Alert Conditions: Average burn rate ≥ 5x and this condition lasts for 10 minutes`
			
			`Ring:osall`
			
			`Region:`
			
			`Stamps: management`

January 12 10:48 AM WET	web	Rootly	André Rosendo has been assigned as Engineer
January 12 10:48 AM WET	web	Rootly	André Rosendo has been assigned as Incident Commander
January 12 10:48 AM WET	web	Rootly	Slack Channel has been created

Updated Feb 05 Edit

January 12 10:48 AM WET	web	Rootly	created an alert via Workflow
January 12 10:48 AM WET	web	Rootly	Alert status has changed to triggered
January 12 10:48 AM WET	web	André Rosendo	Texted André Rosendo through SRE - Primary on-call in Site Reliability Engineering EP Default Escalation Path (Level 1)
January 12 10:48 AM WET	web	William Hindes	Emailed William Hindes through SRE - Primary on-call in Site Reliability Engineering EP Default Escalation Path (Level 1)
January 12 10:48 AM WET	web	André Rosendo	Emailed André Rosendo through SRE - Primary on-call in Site Reliability Engineering EP Default Escalation Path (Level 1)

			SRE - Primary on-call in Site Reliability Engineering EP Default Escalation Path (Level 1)
January 12 10:48 AM WET	web	William Hindes	Called William Hindes through SRE - Primary on-call in Site Reliability Engineering EP Default Escalation Path (Level 1)
January 12 10:48 AM WET	web	André Rosendo	Called André Rosendo through SRE - Primary on-call in Site Reliability Engineering EP Default Escalation Path (Level 1)

			SRE - Primary on-call in Site Reliability Engineering EP Default Escalation Path (Level 1)
January 12 10:48 AM WET	web	Rootly	Jira Status has been set: Team Assigned
January 12 10:48 AM WET	web	Rootly	Jira Issue ID has been set: 1151157
January 12 10:48 AM WET	web	Rootly	*⚠️ Auto diagnosis skipped* Unsupported or missing System Wide-SLO value `tenant_provisioning_success_rate`. No Rundeck job was started. If needed, run a diagnosis manually via **Trigger Rundeck Job** after filling required inputs.
January 12 10:49 AM WET	web	André Rosendo	André Rosendo acknowledged

Updated Feb 05 Edit

January 12 10:49 AM WET	web	André Rosendo	Alert status has changed to acknowledged by André Rosendo
January 12 10:57 AM WET	web	André Rosendo	Incident startec and marked as active
January 12 10:57 AM WET	web	André Rosendo	Started date ha: been set to January 12 10:5 AM WET
January 12 10:57 AM WET	web	Rootly	Jira Status has been changed to: Troubleshooting In Progress
January 12 11:14 AM WET	web	André Rosendo	Regions has been set: ap-southeast-1
January 12 11:14 AM WET	web	André Rosendo	System-wide impact has beei set: Yes
January 12 11:14 AM WET	web	André Rosendo	What is the Impact? has been set: We currently have 32 errors on 32 tenants for the tenant creation process on the

Updated Feb 05 Edit

January 12 11:14 AM WET	web	Rootly	Is Declared has been set: True
January 12 11:14 AM WET	web	Rootly	*Incident Declared**Affec ed Rings*: osall*Affected Regions*: ap-southeast-1*Impact*: We currently have 32 errors on 32 tenants for the tenant creation process on the region ap-southeast-1.
January 12 11:14 AM WET	web	André Rosendo	Swarm has bee set: Cloud Self Services
January 12 11:14 AM WET	web	Rootly	created an alert via Workflow
January 12 11:14 AM WET	web	Rootly	Alert status has changed to triggered
January 12 11:14 AM WET	web	David Lopes	Notified David Lopes through [SSC] - On-call 24/7 in Self Services Cloud EP / Default Escalation Path (Level 1)

			[SSC] - On-call 24/7 in Self Services Cloud EP / Default Escalation Path (Level 1)
January 12 11:15 AM WET	web	David Lopes	David Lopes acknowledged the alert via Mobile
January 12 11:15 AM WET	web	David Lopes	Alert status has changed to acknowledged by David Lopes
January 12 11:20 AM WET	web	André Rosendo	Swarm has bee set: Tenant Lifecycle
January 12 11:20 AM WET	web	André Rosendo	Swarm has bee unset: Cloud Self Services
January 12 11:20 AM WET	web	Rootly	created an alert via Workflow
January 12 11:20 AM WET	web	Rootly	Alert status has changed to triggered
January 12 11:20 AM WET	web	Ricardo Filipe Martins	Notified Ricardc Filipe Martins through Tenant Lifecycle - Fulltime in Tenant Lifecycle

			(Level 1)
January 12 11:20 AM WET	web	Ricardo Filipe Martins	Texted Ricardo Filipe Martins through Tenant Lifecycle - Fulltime in Tenant Lifecycle EP / Default Escalation Path (Level 1)
January 12 11:25 AM WET	web	Ricardo Filipe Martins	Called Ricardo Filipe Martins through Tenant Lifecycle - Fulltime in Tenant Lifecycle EP / Default Escalation Path (Level 1)
January 12 11:25 AM WET	web	Ricardo Filipe Martins	Emailed Ricardo Filipe Martins through Tenant Lifecycle - Fulltime in Tenant Lifecycle EP / Default Escalation Path (Level 1)
January 12 11:25 AM WET	web	Ricardo Filipe Martins	Notified Ricardo Filipe Martins through Tenant Lifecycle - Fulltime in

			Escalation Path (Level 1)
January 12 11:26 AM WET	web	Ricardo Filipe Martins	Alert status has changed to acknowledged by Ricardo Filip Martins
January 12 11:26 AM WET	web	Ricardo Filipe Martins	Ricardo Filipe Martins acknowledged the alert via Phone
January 12 11:27 AM WET	slack	Ricardo Filipe Martins	The issue seem to be related with `DefaultAppsRe dy: Running - OS-SAS-40801 Process timeou Ready: Reconciling - Condition is False because of false conditions on: DefaultAppsRea dy`https://outsy tems.grafana.ne /goto/df9xwtwv pbz7kb?orgId= image.png

Updated Feb 05 Edit

January 12 11:34 AM WET	web	André Rosendo	Swarm has bee unset: Tenant Lifecycle
January 12 11:34 AM WET	web	Rootly	created an alert via Workflow

Related content Send feedback

35953 - System-wide - osall - tenant-provisioning-success-rate
OutSystems Technical Support Tools

42954 - System-wide - osall - tenant-provisioning-success-rate
OutSystems Technical Support Tools

23757 - System-wide - osall - tenant-provisioning-success-rate
Pedro Serra

26776 - System-wide - osall - tenant-provisioning-success-rate
OutSystems Technical Support Tools

25296 - System-wide - osall - tenant-provisioning-success-rate
OutSystems Technical Support Tools

35090 - System-wide - osall - tenant-provisioning-success-rate
OutSystems Technical Support Tools

Add a comment Add labels Add a reaction