[FluxCD] Phase 1: Upgrade Flux to version 2.6.4 - Integrated Dev

Completed
Done

Improve Request For Change

Key details

General | CAB Review | Maintenance & Operations

Need further discussion in CAB Meeting?	None
To be discussed in CAB Meeting	Add date
Reason to reject	Add option
Reviewer	Rodrigo Silva
Approver	London Summers

Notes

N/A

Decision Date	Dec 18, 2025, 10:36 AM

Attachments 9


image-2025121... 240.png
18 Dec 2025, 04:42 PM

image-2025121... 220.png
18 Dec 2025, 04:42 PM

image-2025121... 053.png
18 Dec 2025, 04:30 PM

image-2025121... 441.png
18 Dec 2025, 04:24 PM

Linked work items

relates to

RDSPT-5600 [FluxCD] Phase 1: Upgrade Flu... DONE

Attached forms

Activity

All | Comments | History | Work log | Transitions | Zendesk Support | Netwrix NetSuite | Netwrix Salesforce

Your pinned fie...

Rings

ring-dev

Labels

None

Details

Reporter

Alberto Gomez Bravo

Assignee

Alberto Gomez Bravo

Assign to me

Priority

Normal

Teams

Release Engineering Alpha

Reviewer Assigned

Yes

Stamp

Add text

Is this change related to an incident?

Add option

Incident URL

Add URL

Change Request

Open **Change Request**

Change Request Salesforce

Open **Change Request Salesf...**

Development

Connect development tools

Open with VS Code

Create branch

Create commit

6 pull requests MERGED