Spaces / ODC Request for Chan... / RFC-4332

Rollback frontend-build-worker DU v1.0.491 in ring 2 (aka EA)

Key details

General | CAB Review | Maintenance & Operations

Need further discussion in CAB Meeting?	None
To be discussed in CAB Meeting	Add date
Reason to reject	Add option
Reviewer	Thiago Campos
Approver	Vitor Oliveira

Notes

Revert will target v18.489.0

Decision Date	Jan 26, 2026, 2:45 PM

Linked work items

blocks

RDINC-68947 Icon re-size properties does n... SOLVED

Activity

All | Comments | History | Work log | Transitions | Zendesk Support | Netwrix NetSuite | Netwrix Salesforce

RD Integrations updated the **Labels**
January 26, 2026 at 11:00 PM
HISTORY
None → CFR-processed

Laura Baeta changed the **Status**
January 26, 2026 at 3:36 PM
HISTORY
IMPLEMENTING → COMPLETED

Laura Baeta updated the **Resolution**
January 26, 2026 at 3:36 PM
HISTORY
None → Done

Automation for Jira updated the **Implementation Timestamp**
January 26, 2026 at 3:36 PM
HISTORY
None → Jan 26, 2026, 3:36 PM

Laura Baeta changed the **Status**
January 26, 2026 at 3:36 PM

2

Completed | Done

Improve Request For Change

Your pinned fie...

Rings
ring-ea

Labels
CFR-processed

Details

Reporter
Laura Baeta

Assignee
Laura Baeta
Assign to me

Priority
Urgent

Teams
Client Runtime

Reviewer Assigned
Yes

Stamp
Add text

Is this change related to an incident?
Yes

Incident URL
RDINC-68947: Ic... SOLVED

Change Request
Open **Change Request**

Change Request Salesforce
Open **Change Request Salesf...**

Development

More fields Story Points, Origin...

Automation Rule executior

PagerDuty PagerDuty Inci